

Supporting Document - Sample MVP training and implementation timeline

Note - Training dates might vary so timeline would be adjusted accordingly

- | | |
|--|---------------------------------|
| 1. MVP two day training
Planning with school staff and community partners | May
↓ |
| 2. Recruitment of MVP mentors
Presentation to mentor year group
If in second year of programme this could be done by mentors
Pupils selected (20 - 30) | June-August
↓ |
| 3. Baseline data collection
Administer online pre-survey to mentors | August
↓ |
| 4. Training of Mentors begins | September - October
↓ |
| 5. Baseline data collection (local evaluation to be developed)
Administer survey to young peers prior to exposure. | September
↓ |
| 6. Delivery of MVP sessions by mentors to younger pupils
On-going support by mentors for S1/S2 pupils
On-going support for mentors by School MVP working group | October - March
↓ |
| 7. Post-implementation data collection
Post-survey administered to both mentors and younger pupils
Where possible focus groups with staff, mentors and S1/S2 pupils | March-April
↓ |
| 8. Planning for recruitment of new Mentors and evaluations with staff
In year two MVP Mentors can support recruitment/training of new mentors
Evaluations will help shape MVP in your school for the future | May
↓ |
| 9. Recruitment of new Mentors
MVP Mentors can be involved in the presentation and recruitment process | June |